
Meeting Notes  
Subject: General Status 
Date: 9/24/04 
Attendees: Peter Sushil Frank Al Brian 
 
Action Items:  

  
•  Fabrication Status 

• All 4 Quads are brazed   
• Vanes brazed Monday done thursday  
• stamped drawings for in-tolerance notice 
• Drive Coupler loop  
•  loosen braze joint distances from each other 
• Bring copper out closer to the sst sleeve eliminate as much stainless as possible  
• E-mail to Dale and John early next week 

•  ceramaseal has not responded to sst cuff 
•  update schedule for design review being next thursday  
•  Quote final machining and see about money 
•   
•   

 
 

 
 

 
 
 
 
 
 
 


